

SLOFSC -- GRANT PROJECT STATUS		
SLOFSC FIRESHED PORTAL - RPP		
Community	PROJECTS	
Pismo Beach	Villas al Mare HOA - Fuel Reduction	Recieved
Cambria	Fitzwater Canyon - Fuel Reduction	Recieved
expires March 15, 2026	22-23 Countywide Hazard Fuel Reduction 5GA21137	\$4,483,721
ROADSIDE CLEARANCE ACCESS/EGRESS PROJECTS		
Adelaide	Chimney Rock Road clearance Angus Ranch to Lime Mtn mine	complete
Adelaide	Town Creek truck trail-Chimney fire cleanup fuel reduction	complete
Adelaide	Adelaide area: Vineyard, Klau Mine; Chimney Rock; Adelaide; Peachy Canyon	complete
Cayucos	Marsh Road, Cayucos	complete
Templeton	Santa Rita Creek	complete
Avila Valley	See Canyon/Davis Cyn	complete
Nipomo	Suey Creek/Upper Los Berros	complete
Atascadero	Highway 41 West-Atascadero	complete
Port San Luis	Diablo Canyon access road clearance	complete
FUEL REDUCTION PROJECTS		
Pismo Beach	Pismo Preserve-SLO Land Conservancy treatment	complete
Avila Valley	Baron Canyon HOA	complete
Santa Margarita	Parkhill- Stagecoach Project Pope Project; Seven Oaks Project; Pressley project	complete
Paso Robles	Salinas Riverbed treatment- In City of Paso Robles Phase 3	complete
Paso Robles	Santa Ysabel Ranch treatment-Phase 2	complete
Heritage Ranch	Heritage Ranch fuel reduction	complete
Lake Nacimiento	Lake Nacimiento projects-S Shore	complete
Heriatger Ranch	Lake Naci resort to Heritage Ranch fuel reduction	complete
San Luis Obispo	Mioosi Project -Old Stagecoach Road portion	complete
Arroyo Grande	James Way open space- defensible space enhancement	complete
Arroyo Grande	Miller Way defensible space enhancement	complete
Countywide	Countywide chipping target of opportunity	complete
Countywide	Hazard tree removal-Arborist crew days	complete
EDUCATION PROJECTS		
Mid State Fair	Mid State Fair demo projects	complete
Paso/Heritage Ranch	Fire Safe demo garden -Fire stations Station 30 (Paso Robles) & 33 (Heritage Ranch)	complete
Countywide	SIM table support; public education and training	complete
Website	Communications program; website updates; blogs	complete
expires March 15, 2026	22-23 Countywide Planning projects 5GG21161	\$441,687
Countywide	FIRESHED Hazard /Risk assessment	complete
Countywide	ESCAPE risk assessment modeling-Atascadero	complete
Nipomo	Project planning- Suey Creek-Huasna area	partial
San Luis Obispo	SLO City- Compreehnsive wildfire/structural hardening/evacuation plan	partial
Templeton	Project Planning- Santa Rita	complete
Lopez Lake	Lopez Lake County Parks	partial
Los Osos	Los Osos CWPP Update	complete
Countywide	Research update 2019 Countywide CWPP	partial
expires March 15, 2026	22-23 VMP SUPPORT Direct Award (amended 2-14-2024)	\$706,019
Huasna	Long Canyon VMP	complete
Templeton	Mc Ginley Ranch	complete
Countywide	VMP logistical support	partial

expires March 15, 2026	UPPER SALINAS LAS TABLAS RCD (Multiple)	
Community	Project Title	PROJECT STATUS
Atascadero	Three bridges Open Space	complete
Templeton	Mc Ginley Ranch	complete
Cambria	Sohagi Property	complete
Cambria	Krazzensky property	complete
Cambria	Leffingwell ranch property	complete
Adelaide	NINER Ranch-York Mountain	complete
expires July 31, 2026	State Coastal Conservancy SCC GA-23-081	\$270,250
Community	Project	
Countywide	Fireshed Report-Priority Plan-written	complete
Countywide	Fireshed dashboard-GIS computer based	partial
Countywide	Regional Project Prioritization Portfolio {Project proposals/active projects}	partial
Countywide	Stakeholder Enagagement {SLO FSC }	partial
expires March 15, 2029	2022-23 SLO County HFR 5GA22227	\$2,857,954
Community	Project	
	NORTH COAST	
Cayucos	Old Creek Road roadside clearance from Santa Rita to Hwy 46 5.5 miles-10 crew days	complete
	SAN LUIS OBISPO	
San Luis Obispo	Hazard tree removal-Arborist crew days Utilize arborists to remove hazard trees to dangerous for hand crews for SLO City	partial
San Luis Obispo	San Luis Creek grazing Maintenance of SL Creek using prescribed herbivory	complete
	AVILA VALLEY	
Avila Valley	Avila Valley Focus Group projects	complete
See Canyon	Davis Cyn Roadside Davis Cyn-Avila area 4 miles-6 GTT Days	
Squire Canyon/Gragg Cyn	Gragg Canyon Gragg Canyon-fuel reduction and roadside evac route 4 GTT Days	complete
San Luis Bay	San Luis Bay Estates SLBE-Indian Hill-Pelican Point-Quail Cyn-Heron Crest 6 days	complete
San Luis Bay	San Luis Bay Estates SLBE-Skylark Meadow 3 days	complete
Squire Canyon	Squire Canyon Squire Canyon- roadside treatment-evac route 1 mile	complete
Avila Beach	Ontario Ridge Ontario Ridge- fuel reduction/repeater site def. space	complete
Baron Canyon	Baron Canyon HOA Balm Ridge chimney	complete
Baron Canyon	Baron Canyon HOA Rocky Creek chimney	complete
Baron Canyon	Baron Canyon HOA Secondary access road 1 mile	complete
	HUASNA -- LOPEZ LAKE	
Huasna	Huasna Townsite Huansa Townsite road - Bobcat Lane roadside 1 miles	complete
Huasna	Huasna focus group projects roadside clearance Huasna Valley; other projects 4 miles-8 days	complete
	NIPOMO -- SUEY CREEK	
Nipomo	Knollwood eucalyptus remove dead and dying eucalyptus in Knollwood HOA open space area	Pending
Arroyo Grande	Dunes Lake Duck Club Eucalyptus Dead Eucalyptus removal-WUI zone	Pending
	PASO ROBLES	
Pso Robles	Salinas Riverbed treatment- In City of Paso Robles Phase 3 CITY OF PASO ROBLES: Treatment recommended from Salinas River permit 10 GTT crew days	partial
Paso Robles	Salinas river treatment support-Paso Robles Grazing and /or hand crew; chipper, mini-ex and contractor support-3 years	partial
	ADELAIDE -- LAKE NACIMIENTO	
Adelaide	Adelaide roads-Phase 2 Add additional roads to Adelaide treatments {Peachy Cyn; Kiler Cyn; Shadow Cyn; York Mtn; Dover Cyn,Niderer road; }	complete

Adelaide	Chimney Rock Road clearance Angus Ranch to Lake Nacimiento Drive Chimney Rock road from Adelaide school to Lake Nacu drive 4 miles 6 GTT days	complete
Lake Nacimiento-S Shore	Cal Shasta post fire rehab remove dead trees in Cal Shasta community-post Chinnmey fire rehab	complete
Templeton	Mc Ginley Ranch roadside treatments connecting Santa Rita Creek road to HWY 46	complete
Oak Shores	Oak Shores Entrance Fuel reduction-Oak woodland newly acquired property-30 acres	complete
	2022-23 SLO County HFR 5GA22227	CONTINUED
Community	Project	
	ATASCADERO	
Toro Creek	Toro Creek HWY 41 end) -hand crew work from east toward west to connect Toro Creek *Hwy 1 end)	complete
	SANTA MARGARITA	
Tassajera Canyon	Tassajera Canyon Road Roadside clearance 6 crew days	complete
	CRESTON -- PARKHILL-- POZO	
Santa Margarita Lake	Santa Margarita Lake treatments hazard fuel reduction public areas and trails	Pending
Creston	Coyote project; Sunstorm project;	partial
	COUNTYWIDE	
Countywide	Environmental Permitting	partial
Countywide	Drone usage to monitor treatments and prescribed burns Utilize drones to do pre, during, and post treatment monitoring for projects; particularly LIDAR-20 days	partial
Countywide	French Broom followup treatments countywide 6 days	partial
Countywide	Hazard tree removal-Arborist crew days Utilize arborists to remove hazard trees to dangerous for hand crews-20 days	partial
Countywide	Countywide chipping target of opportunity	partial
expires March 15, 2030	2024 Fuel Reduction Grant-5TR23211	
		\$3,112,344
Community	Project Title	PROJECT STATUS
	NORTH COAST	
Cambria	Strawberry Cyn grazing	Pending
Cambria	Cambria CSD open space lots	partial
Los Osos	Los Osos CSD lot clearance	complete
	SAN LUIS OBISPO	
San Luis Obispo	San Luis Creek grazing	partial
Arroyo Grande	Canyon Crest HOA	complete
	PASO ROBLES	
Paso Robles	Salinas Riverbed treatment- In City of Paso Robles Phase 3	partial
Paso Robles	Salinas river treatment support-Paso Robles	partial
	ADELAIDE -- LAKE NACIMIENTO	
Running Deer	High Meadow road-S Lake Naci	complete
	ATASCADERO	
Toro Creek	Toro Creek roadside clearance maint	complete
Atascadero	El Monte roadside access/egress clearances	complete
Atascadero	Santa Cruz roadside access/egress clearances	complete
Atascadero	San Diego roadside access/egress clearances	complete
Atascadero	ATA-Roadside	complete
Atascadero	Atascadero creek project hazard fuel mitigation	complete
Atascadero	Salinas river-Ferrocarril WUI defensible space enhancement	complete
Atascadero	Pine Mountain project open space and defensible space enhancement	complete

	CRESTON -- PARKHILL-- POZO	
Creston	Chispa project	partial
	COUNTYWIDE	
Countywide	Environmental Permitting	partial
Countywide	Drone usage to monitor treatments and prescribed burns	partial
Countywide	French Broom	partial
Countywide	Hazard tree removal-Arborist crew days	partial
Countywide	Ladris support	partial
Countywide	Supplies and small tools	partial
Countywide	Countywide chipping target of opportunity	partial
Countywide	County Preplans Evac guides	partial
Countywide	County Owned Parcels	Pending
Countywide	Community Risk Assessment	partial
expires March 31, 2030	2024 Monterey Pine Restoration 8GG23617	
		\$6,678,635
Community	Project Title	PROJECT STATUS
San Simeon	PICO CREEK-HEARST RANCH	
	Thinning	partial
	Chipping	partial
Cambria	COVELL RANCH	partial
	Thinning-	partial
	Chipping-	partial
	Tree Planting-	
Cambria	CAMBRIA ECOLOGICAL RESERVE-C Dpt Fish & Wildlife	Coordinate with CDFW
	Piling (Manual)	Pending
	Pile Burning	Pending
	Invasive Plant Removal	Pending
Cambria	FISCALINI RANCH PRESERVE-Cambria CSD and Friends of Fiscalini Ranch Preserve	Coordinate with FFRP & CCSD
	Thinning (Manual)	Pending
	Chipping	Pending
	Tree Planting (Manual)	Pending