

SLO FSC MANAGED --ACTIVE GRANT PROJECT STATUS

expires December 15, 2026	UPPER SALINAS LAS TABLAS RCD (Multiple)	
Community	Project Title	PROJECT STATUS
Atascadero	2025-Three bridges Open Space	complete
Templeton	2025-Mc Ginley Ranch	complete
Cambria	2025-Sohagi Property	complete
Cambria	2025-Krazzensky property	complete
Cambria	2025-Leffingwell ranch property	complete
Adelaide	2025-NINER Ranch-York Mountain	complete
Cambria	2026-Schwartz project (Linkage parcel 1)	in progress
Cambria	2026-Astarch project (Linkage parcel 2)	in progress
expires Oct 15, 2027	CA FSC County Coordinator 499536	\$330,000
Community	Project	
Countywide	Admin Services	in progress
Countywide	Web Services	in progress
Countywide	Focus Group/Firewise coordinator	in progress
Countywide	Social Media coordinator	in progress
expires Dec 31, 2026	State Coastal Conservancy SCC GA-23-081	\$270,250
Community	Project	
Countywide	Fireshed Report-Priority Plan-written	complete
Countywide	Fireshed dashboard-GIS computer based	in progress
Countywide	Regional Project Prioritization Portfolio (Project proposals/active projects)	in progress
Countywide	Stakeholder Enagagement (SLO FSC)	in progress

expires March 15, 2029	2022-23 SLO County HFR 5GA22227		\$2,857,954
Community	Project		
	NORTH COAST		
Cayucos	Old Creek Road roadside clearance from Santa Rita to Hwy 46 5.5 miles-10 crew days	complete	
	SAN LUIS OBISPO		
San Luis Obispo	Hazard tree removal-Arborist crew days Utilize arborists to remove hazard trees to dangerous for hand crews for SLO City	in progress	
San Luis Obispo	San Luis Creek grazing Maintenance of SL Creek using prescribed herbivory	complete	
	AVILA VALLEY		
Avila Valley	Avila Valley Focus Group projects	complete	
See Canyon	Davis Cyn Roadside Davis Cyn-Avila area 4 miles-6 GTT Days		
Squire Canyon/Gragg Cyn	Gragg Canyon Gragg Canyon-fuel reduction and roadside evac route 4 GTT Days	complete	
San Luis Bay	San Luis Bay Estates SLBE-Indian Hill-Pelican Point-Quail Cyn-Heron Crest 6 days	complete	
San Luis Bay	San Luis Bay Estates SLBE-Skylark Meadow 3 days	complete	
Squire Canyon	Squire Canyon Squire Canyon- roadside treatment-evac route 1 mile	complete	
Avila Beach	Ontario Ridge Ontario Ridge- fuel reduction/repeater site def. space	complete	
Baron Canyon	Baron Canyon HOA Balm Ridge chimney	complete	
Baron Canyon	Baron Canyon HOA Rocky Creek chimney	complete	
Baron Canyon	Baron Canyon HOA Secondary access road 1 mile	complete	
	HUASNA -- LOPEZ LAKE		
Huasna	Huasna Townsite Huansa Townsite road - Bobcat Lane roadside 1 miles	complete	
Huasna	Huasna focus group projects roadside clearance Huasna Valley; other projects 4 miles-8 days	complete	
	NIPOMO -- SUEY CREEK		
Nipomo	Knollwood eucalyptus remove dead and dying eucalyptus in Knollwood HOA open space area	in progress	
Arroyo Grande	Dunes Lake Duck Club Eucalyptus Dead Eucalyptus removal-WUI zone	Pending	
	PASO ROBLES		
Paso Robles	Salinas Riverbed treatment- In City of Paso Robles Phase 3 CITY of PASO ROBLES: Treatment recommended from Salinas River permit 10 GTT crew days	in progress	
Paso Robles	Salinas river treatment support-Paso Robles Grazing and /or hand crew; chipper, mini-ex and contractor support-3 years	in progress	
	ADELAIDE -- LAKE NACIMIENTO		
Adelaide	Adelaide roads-Phase 2 Add additional roads to Adelaide treatments (Peachy Cyn; Kiler Cyn; Shadow Cyn; York Mtn; Dover Cyn,Niderer road;)	complete	
Adelaide	Chimney Rock Road clearance Angus Ranch to Lake Nacimiento Drive Chimney Rock road from Adelaide school to Lake Nacu drive 4 miles 6 GTT days	complete	
Lake Nacimiento-S Shore	Cal Shasta post fire rehab remove dead trees in Cal Shasta community-post Chinmney fire rehab	complete	
Templeton	Mc Ginley Ranch roadside treatments connecting Santa Rita Creek road to HWY 46	complete	
Oak Shores	Oak Shores Entrance Fuel reduction-Oak woodland newly acquired property-30 acres	complete	

	2022-23 SLO County HFR 5GA22227	CONTINUED
Community	Project	
	ATASCADERO	
Toro Creek	Toro Creek HWY 41 end) -hand crew work from east toward west to connect Toro Creek *Hwy 1 end)	complete
	SANTA MARGARITA	
Tassajera Canyon	Tassajera Canyon Road Roadside clearance 6 crew days	complete
	CRESTON -- PARKHILL-- POZO	
Santa Margarita Lake	Santa Margarita Lake treatments hazard fuel reduction public areas and trails	Pending
Creston	Coyote project; Sunstorm project;	partial
	COUNTYWIDE	
Countywide	Environmental Permitting	partial
Countywide	Drone usage to monitor treatments and prescribed burns Utilize drones to do pre, during, and post treatment monitoring for projects; particularly LIDAR-20 days	partial
Countywide	French Broom followup treatments countywide 6 days	in progress
Countywide	Hazard tree removal-Arborist crew days Utilize arborists to remove hazard trees to dangerous for hand crews-20 days	in progress
Countywide	Countywide chipping target of opportunity	in progress

expires March 15, 2030	2024 Fuel Reduction Grant-5TR23211	
		\$3,112,344
Community	Project Title	PROJECT STATUS
	NORTH COAST	
Cambria	Strawberry Cyn grazing	in progress
Cambria	Cambria CSD open space lots	in progress
Los Osos	Los Osos CSD lot clearance	complete
	SAN LUIS OBISPO	
San Luis Obispo	San Luis Creek grazing	in progress
Arroyo Grande	Canyon Crest HOA	complete
	PASO ROBLES	
Paso Robles	Salinas Riverbed treatment- In City of Paso Robles Phase 3	in progress
Paso Robles	Salinas river treatment support-Paso Robles	in progress
	ADELAIDE -- LAKE NACIMIENTO	
Running Deer	High Meadow road-S Lake Naci	Pending
	ATASCADERO	
Toro Creek	Toro Creek roadside clearance maint	complete
Atascadero	El Monte roadside access/egress clearances	complete
Atascadero	Santa Cruz roadside access/egress clearances	complete
Atascadero	San Diego roadside access/egress clearances	complete
Atascadero	ATA-Roadside	complete
Atascadero	Atascadero creek project hazard fuel mitigation	complete
Atascadero	Salinas river-Ferrocarril WUI defensible space enhancement	complete
Atascadero	Pine Mountain project open space and defensible space enhancement	complete
	CRESTON -- PARKHILL-- POZO	
Creston	Chispa project	in progress
	COUNTYWIDE	
Countywide	Environmental Permitting	in progress
Countywide	Drone usage to monitor treatments and prescribed burns	in progress
Countywide	French Broom	in progress
Countywide	Hazard tree removal-Arborist crew days	in progress
Countywide	Ladris support	in progress
Countywide	Supplies and small tools	in progress
Countywide	Countywide chipping target of opportunity	in progress
Countywide	County Preplans Evac guides	in progress
Countywide	County Owned Parcels	in progress
Countywide	Community Risk Assessment	in progress

expires March 31, 2030	2024 Monterey Pine Restoration 8GG23617	
		\$6,678,635
Community	Project Title	PROJECT STATUS
San Simeon	PICO CREEK-HEARST RANCH	
	Thinning	in progress
	Chipping	in progress
Cambria	COVELL RANCH	in progress
	Thinning-	in progress
	Chipping-	in progress
	Tree Planting-	
Cambria	CAMBRIA ECOLOGICAL RESERVE-C Dpt Fish & Wildlife	Coordinate with CDFW
	Piling (Manual)	in progress
	Pile Burning	Pending
	Invasive Plant Removal	in progress
Cambria	FISCALINI RANCH PRESERVE-Cambria CSD and Friends of Fiscalini Ranch Preserve	Coordinate with FFRP & CCSD
	Thinning (Manual)	Pending
	Chipping	Pending
	Tree Planting (Manual)	Pending
expires Feb 15, 2029	2025 Critical roads and communication sites 5GG25236	
		\$936,286
Community	Project Title	PROJECT STATUS
LPF	Pozo -La Panza road (campground to east LPF boundary)	
	roadside clearance	Pending
	Chipping	Pending
La Panza SRA	Pozo -La Panza road (LPF boundary east to Hwy 58)	
	roadside clearance	Pending
	Chipping	Pending
LPF	Navajo Flat Road Hwy 58 to La Panza campground	
	roadside clearance	Pending
	Chipping-	Pending
LPF	TV Tower road	
	roadside clearance	Pending
	Chipping-	Pending
LPF	West Cuesta	
	roadside clearance	Pending
	Chipping-	Pending
Squire Canyon-SRA	Squire Canyon to Gragg Canyon road	
	roadside clearance	Pending
	Chipping-	Pending
Pismo Beach	de Anza trail-Valley View	
	Thinning	Pending
	Chipping-	Pending

Pismo Beach	Price Cyn-Selma	
	Roadside clearance	Pending
	Chipping-	Pending
LPF	Cuesta Peak Comm site	
	Thinning	Pending
	Chipping-	Pending
LPF	Black Mtn Comm site	
	Thinning	Pending
	Chipping-	Pending
LPF	Tassajara Comm site	
	Thinning	Pending
	Chipping-	Pending
Avila Beach SRA	Ontario Peak Comm site	
	Thinning	Pending
	Chipping-	Pending
San Simeon-SRA	Rocky Butte Comm site	
	Thinning	Pending
	Chipping-	Pending
Lopez Lake- SRA	Lopez Hill Comm site	
	Thinning	Pending
	Chipping-	Pending
expires Nov 1, 2026	2026 PG&E Vegetation Management	
Community	Project Title	\$96,300
		PROJECT STATUS
Santa Margarita	Las Pilitas Road	
	roadside clearance	complete